Site Name: Operational Period: | U.S. EPA Region 6
Task Order 62 CES Environmental Date: 2-16-2015 | DAILY WORK O?DE'R
Division/ mergency and Rapid Response Service
Branch:  Federal Qroup: | Response merg
WORK AUTHORIZED: e ) = : - : N - =
Continue to pump water on site as necessary, depending on rainfall. ‘ -
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.
Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA | | LeRoy Cassidey, CBa Federal
Task Order: 062 Date: 2.16.2015 Time: 1700 ' Date: 2.16.2015 Time: 1700
EQUIPMENT ON-
PERSONNEL ON-SITE: QTyY Used Unused SITE: S . QTY _ USED Un_u_sed_
N - Re_spons; Manager 1 1 Pick —up Truck 1" _2 2 :
Foreman 1 1 Generator 1 1
,l 0 0 Trash Pumps 0 0
Truck Driver/Equip Op 1 1 PID 1 1
Laborer 2 2 Frac Tank w Liner 1 1
_ 4,000 PSI Pressure 1 1
Washer :
PERSONNEL OFF-SITE Open Top Roll Off 8 8 )
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer _ 1 1
Health and Safety Manager 1 1 Vacuum Boxes 25 25
9,000 Ib Overhead Lift ‘ 1 1
Storage Trailer 1 1
Myers (Bean) Pump_ 1 1 i
Air Compressor 1 1
1WORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):
The RM coordinated site activities with the Foreman, processed invoices, and operational-H/Safety paperwork. He

continued discussions on waste categorization and disposal. Updated CES Truck Log and Container Log. Provided
additional vendor and operational information to CB&! for proposal to TCEQ. Meet with Lonestar representatives on
Hazard Mitigation Plan for CB&I. Completed purchase requisition for transportation and disposal of tote, drum and
small container waste.

T&D Coordinator developed purchase requisition for transportation and disposal of totes, drums and small container

waste. Provided additional vendor and operational information to CB&I for proposal to TCEQ. Continue discussion on
remaining waste with the OSC and RM.

Crew removed bolts from the WWT Tanks. Clean WWT containment.

\ Date: 2.17.2015  Time: 1700

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
|Remove bolts from manways on WWT tanks and start sludge removal.
FT 1001 transport to and disposal at Lonestar Ecology LLC.
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